State of Hawaii
DEPARTMENT OF LAND AND NATURAL RESOURCES
Engineering Division
Honolulu, Hawaii 96813

July 22, 2009

Board of Land and Natural Resources
State of Hawaii
Honolulu, Hawaii

Approval to Execute Supplemental Contract No. 3 to Contract No. 51532 for
Job No. B46CM71A, Lahaina Small Boat Harbor Ferry Pier Planning
Lahaina, Maui, Hawaii

The Engineering Division desires to execute Supplemental Contract No. 3 to Contract No. 51532 with
Mitsunaga & Associates, Inc.

BACKGROUND:

The Draft Environmental Impact Statement for the project received extensive agency comments that
result in the need to provide preconstruction water quality monitoring, revise and provide agency
coordination for the Coral Survey and Mitigation Plan, and structural engineering. The Supplemental
Contract No. 3 will cost $45,053.00 and funds are available for this work.

RECOMMENDATION:

1.That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to
enter into Supplemental Contract No. 3 to Contract No. 51532, and sign the necessary documents to
implement the additional work with the contractor, Mitsunaga & Associates, Inc.

2. That the Board authorize the Chairperson, subject to review and approval by the Attorney General, to
enter into supplemental contracts to address unforeseen conditions and sign the necessary documents to
implement the additional work with the contractor, Mitsunaga & Associates, Inc.

Respectfully submitted,
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E T. HIRANO

Chief Engineer
Requested by:
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EDWARD R. ERWOOD, Administrator
Division of Boatihg and Ocean Recreation
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